
TCR Program – Application Approval Project #113 – October 2006 
  
Kern Route 46; widen to four lanes for 33 miles from Route 5 to San Luis Obispo County line 

in Kern County. 
               
($ X 1,000) 
Estimated Project Cost: $227,150 TCRP Funds Approved to Date: $300 
Total TCRP Funds Available: $30,000 Phase(s) Approved: 1 
Lead Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocations Approved to Date: $5,220  for Phase(s): 1,3 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0     for Phase(s): N/A 
   
 
Project Summary:  The overall project is to 
convert approximately 38 miles of the existing 
two-lane conventional highway to a four-lane 
controlled access expressway. In addition to the 
conversion from two-four lanes, the project 
proposes to rehabilitate the existing pavement, 
improve traffic operations and improve traffic 
safety. 
 
Project will be segmented and therefore phases 
may overlap. 
 
 
 
 

 
 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental and PE studies, project report, final 

environmental document
7/00 10/05 $2,625

2 Final engineering and PS&E package 2/04 4/06 $6,155
3 Right of way acquisition 10/03 12/06 $52,925
4 Construction 7/07 11/10 $165,445

Total: $227,150

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $300 $4,920 $5,220
Proposed $24,780 $24,780

Committed $1,960 $4,730 $10,400 $17,090
Proposed

Committed $365 $825 $13,820 $15,010
Proposed

Committed
Proposed $14,850 $150,200 $165,050

Committed $2,625 $5,555 $29,140 $37,320
Proposed $14,850 $174,980 $189,830

Totals: $2,625 $5,555 $43,990 $174,980 $227,150

Totals:

STIP-IIP State

STIP State

TCRP State

STIP-RIP State
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Prior TCRP Action: 

• Original application was approved on May 2, 2001 (TA-01-07) for $300,000 for Phase 1. 
• The funding plan has been updated based on the 2002 STIP Adoption (G-02-04).  2002 STIP 

programmed $19,800,000 of STIP-RIP and $21,500,000 of STIP-IIP. 
• The funding plan was updated based on STIP Amendment 02S-084, adopted June 26,2003.  This 

amendment unprogrammed $9,035,000 of STIP-IIP funds. 
• The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004. 
• An amendment was approved on October 12, 2006 (TAA-06-59) that programmed $4,920,000 to Phase 3 

and updated the project schedule and funding plan.  A concurrent allocation of $4,920,000 to Phase 3 
was approved under Resolution (TFP-06-23). 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Funding in the amount of $165,050,000 remains to be identified. Anticipated sources 
include, but are not limited to, STIP funding. 


